



INSPECTIONS ROUTE ORDER (Group by: Assigned Inspectors)

Route Order 1 = 8am - 11am

Route Order 2 = 10am- 2pm

Route Order 3 = 1pm - 4pm

Alan

RECORD ID	INSPECTION TYPE	ROUTE ORDER	DATE SCHEDULED
PMT2020-04094	Foundation, Footing, Setbacks	1	5/3/2021
PMT2020-03251	Gas Test	1	5/3/2021
PMT2019-03591	Final Inspection	1	5/3/2021
PMT2021-00293	Final Inspection	1	5/3/2021
PMT2020-02113	Final Inspection	2	5/3/2021
PMT2021-01855	Framing, Roofing	2	5/3/2021
PMT2021-01582	Final Inspection	2	5/3/2021
PMT2021-01157	Final Inspection	2	5/3/2021
PMT2020-02750	Final Inspection	2	5/3/2021
PMT2019-04084	Combination	3	5/3/2021
PMT2021-01816	Roof Sheathing, Nailing	3	5/3/2021
PMT2021-01854	Roof Sheathing, Nailing	3	5/3/2021
PMT2019-04347	Framing Only	3	5/3/2021
PMT2019-00349	Electrical Utility Clearance (Edison)	3	5/3/2021
PMT2019-00570	Electrical Utility Clearance (Edison)	3	5/3/2021
PMT2019-00571	Electrical Utility Clearance (Edison)	3	5/3/2021
PMT2019-00572	Electrical Utility Clearance (Edison)	3	5/3/2021

Angela

RECORD ID	INSPECTION TYPE	ROUTE ORDER	DATE SCHEDULED
PMT2021-00855	Final Inspection	1	5/3/2021
PMT2020-03413	Framing Only	1	5/3/2021
PMT2020-04992	Rough, Water, Gas, Vents	1	5/3/2021
PMT2020-04992	Excavation, Setbacks, Bonding (Pre-Gunite)	1	5/3/2021
PMT2020-04992	Gas Line, Gas Test	1	5/3/2021
PMT2020-04992	Rough Electrical	1	5/3/2021
PMT2021-01488	Pre-Inspection	1	5/3/2021
PMT2021-01731	Shower/Tub Pan	1	5/3/2021
PMT2021-01829	Roof Sheathing, Nailing	1	5/3/2021
PMT2019-05607	Final Inspection	2	5/3/2021
PMT2021-00692	Underground	2	5/3/2021
PMT2021-00692	Gas Line, Gas Test	2	5/3/2021
PMT2021-00692	Rough Electrical	2	5/3/2021
PMT2021-01057	Final Inspection	2	5/3/2021
PMT2020-04943	Solar / Photovoltaic Final	2	5/3/2021
PMT2020-02967	Drywall, Nailing, Interior Lath	3	5/3/2021
PMT2021-00273	Foundation, Footings, Setbacks	3	5/3/2021
PMT2021-01044	Rough Electrical	3	5/3/2021
PMT2021-01044	Gas Test	3	5/3/2021
PMT2021-01044	Rough Mechanical	3	5/3/2021
PMT2020-03631	Combination	3	5/3/2021

Blake

RECORD ID	INSPECTION TYPE	ROUTE ORDER	DATE SCHEDULED
PMT2020-04526	Combination	1	5/3/2021
PMT2020-04891	Final Inspection	1	5/3/2021
PMT2021-00876	Electrical Utility Clearance (Edison)	1	5/3/2021

Blake

RECORD ID	INSPECTION TYPE	ROUTE ORDER	DATE SCHEDULED
PMT2021-00692	Excavation, Setbacks, Bonding (Pre-Gunite)	1	5/3/2021
PMT2021-00663	Solar / Photovoltaic Final	1	5/3/2021
PMT2021-01788	Roof Sheathing, Nailing	1	5/3/2021
PMT2020-03805	Framing, Roofing	2	5/3/2021
PMT2019-05162	Drywall, Nailing, Interior Lath	2	5/3/2021
PMT2019-05164	Drywall, Nailing, Interior Lath	2	5/3/2021
PMT2021-01473	Masonry Steel, Rebar, Grout	2	5/3/2021
PMT2020-05213	Exterior Lath	2	5/3/2021
PMT2021-00379	Excavation, Setbacks, Bonding (Pre-Gunite)	2	5/3/2021
PMT2021-00447	Electrical Utility Clearance (Edison)	3	5/3/2021
PMT2020-02786	Foundation, Footings, Setbacks	3	5/3/2021
PMT2020-04743	Underground, Drainage, Floor	3	5/3/2021
PMT2021-00787	Final Inspection	3	5/3/2021

Chris

RECORD ID	INSPECTION TYPE	ROUTE ORDER	DATE SCHEDULED
PMT2021-00971	Rough Electrical	1	5/3/2021
PMT2020-04089	Bonding Grid (Pre-Deck)	1	5/3/2021
PMT2020-03814	Electrical Utility Clearance (RCMU)	1	5/3/2021
PMT2020-04458	Electrical Utility Clearance (RCMU)	1	5/3/2021
PMT2020-04459	Electrical Utility Clearance (RCMU)	1	5/3/2021
PMT2020-04460	Electrical Utility Clearance (RCMU)	1	5/3/2021
PMT2020-00924	Final Inspection	1	5/3/2021
PMT2018-03401	Exterior Shear	1	5/3/2021
PMT2020-01955	Slab, Floor Joists	2	5/3/2021
PMT2020-04159	Final Inspection	2	5/3/2021
PMT2020-04718	Suspended Ceiling	2	5/3/2021
PMT2020-04901	Combination	2	5/3/2021
PMT2021-01737	Shower/Tub Pan	3	5/3/2021
PMT2021-02055	Final Inspection	3	5/3/2021
PMT2021-02055	Electrical Utility Clearance (RCMU)	3	5/3/2021

Terri

RECORD ID	INSPECTION TYPE	ROUTE ORDER	DATE SCHEDULED
PMT2021-01418	Final Inspection	1	5/3/2021
PMT2020-02676	Final Electrical	1	5/3/2021
PMT2020-02676	Final Mechanical	1	5/3/2021
PMT2020-02676	Final Plumbing	1	5/3/2021
PMT2021-00978	Final Inspection	1	5/3/2021
PMT2021-01785	Final Inspection	1	5/3/2021
PMT2021-00403	Roof Sheathing, Nailing	1	5/3/2021
PMT2021-00904	Foundation, Footings, Setbacks	2	5/3/2021
PMT2021-00602	Foundation, Footings, Setbacks	2	5/3/2021
PMT2020-04475	Drywall, Nailing, Interior Lath	2	5/3/2021
PMT2021-00599	Masonry Steel, Rebar, Grout	2	5/3/2021
PMT2021-00599	Rough Electrical	2	5/3/2021
PMT2021-01211	Excavation, Setbacks, Bonding (Pre-Gunite)	2	5/3/2021
PMT2021-01211	Gas Line, Gas Test	2	5/3/2021
PMT2021-01211	Underground	2	5/3/2021
PMT2021-01693	Final Inspection	2	5/3/2021
PMT2020-04993	Final Inspection	3	5/3/2021
PMT2021-00624	Framing, Roofing	3	5/3/2021
PMT2021-01794	Solar / Photovoltaic Final	3	5/3/2021
PMT2021-00381	Foundation, Footing, Setbacks	3	5/3/2021
PMT2021-01881	Final Inspection	3	5/3/2021