





LEGEND:

- | | | | |
|---|---|---|---|
|  | 07-15-2026 TO 7-16-2026 - PREP DAY |  | 07-15-2026 TO 7-16-2026 - PREP DAY |
|  | 07-22-2026 - OVERLAY |  | 07-23-2026 - OVERLAY |

NOTE :

- * "No Parking" signs will be posted 72 hours before each working day.
- * During asphalt preparation, property access will remain open, but on-street parking may be restricted.
- * During asphalt resurfacing, street access will be unavailable from 7:00 a.m. – 5:00 p.m.



CITY OF RANCHO CUCAMONGA

FY 2025-26 LOCAL OVERLAY MAP 5 SCHEDULE

